Rpt-ID: RCPESPRJ Georgia Date: (09/10/2015
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14728-14-000-0 Estimate Number: 0014 Pay Period: 08/01/2015
to 08/31/2015

Contract Location: Time Allowed: 498  Days
BUFFINGTON RD (CR 1385) OVER MORNING CREEK TRIBU Elapsed Calender Days: 529 Days
Percent Time: 106.22
District: 7 Area: 03
Contractor:

TIDWELL CONSTRUCTION COMPANY Date Let: 01/17/2014
P. O. DRAWER 1466 Date Awarded: 01/31/2014
Date Contract Executed: 03/12/2014
Date Notice to Proceed: 03/21/2014
DOUGLASVILLE GA 30133-1466 Date Work Began: 07/02/2014
Phone: (770)942-5121 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,808,271.99 Counties:
Original Contract Amount $1,784,012.68 Fulton
Funds Available $115,603.23
Percent Complete 94.03%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
742976- $1,808,271.99 $1,784,012.68 $115,603.23 93.61% $272,848.12

Chief Engineer
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08/01/2015
to 08/31/2015

Project Number:

Federal State Project Number:

742976-

BUFFINGTON RD (CR 1385) - BRIDGE REPLACEMI

BRSLB-9075-00(007)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,360,260.61

Prev to Date
$1,135,856.52

$340,065.15 $283,964.12
$1,700,325.76 $1,419,820.64
$0.00 $0.00
$1,700,325.76 $1,419,820.64
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($7,657.00) $0.00

$1,692,668.76

$1,419,820.64

Total Payable:

This Estimate

$224,404.09
$56,101.03
$280,505.12
$0.00
$280,505.12
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($7,657.00)

$272,848.12
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Pay Period:

08/01/2015

to 08/31/2015

Project Number 742976-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 250.000 .000
L BITUM MATL & H LIME 85.000 271.920
271.920 $23,113.20 $23,113.20
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 220.000 .000
L & H LIME 78.000 269.180
269.180 $20,996.04 $20,996.04
0055 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 850.000 .000
TL & H LIME 77.000 892.720
892.720 $68,739.44 $68,739.44
0060 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,315.000 1,320.090
25.000 286.530
1,606.620 $7,163.25 $40,165.50
0065 413-1000 BITUM TACK COAT GL 370.000 .000
3.500 314.000
314.000 $1,099.00 $1,099.00
0075 441-0301 CONC SPILLWAY, TP 1 EA 1.000 .000
1500.000 1.000
1.000 $1,500.00 $1,500.00
Category Amount: $122,610.93 $155,613.18
Category Number: 0020 PERM EROSION CONTROL
0095 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.500
600.000 .000
1.500 $.00 $900.00
Category Amount: $0.00 $900.00
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 742976-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMP EROSION CONTROL
0130 163-0232 TEMPORARY GRASSING AC 1.000 1.500
1000.000 .000
1.500 $.00 $1,500.00
Category Amount: $0.00 $1,500.00
Category Number: (0010 ROADWAY
0185 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 100.000 .000
87.000 54.440
54.440 $4,736.28 $4,736.28
0190 621-6201 CONCRETE SIDE BARRIER, TP 2-SA LF 230.000 76.670
675.000 153.330
230.000 $103,497.75 $155,250.00
Category Amount: $108,234.03 $159,986.28
Category Number: 0050 BRIDGE NO 1 - OVER MORNING CREEK TRIBUTARY
0265 500-2100 CONCRETE BARRIER LF 398.000 .000
45.000 398.000
398.000 $17,910.00 $17,910.00
0270 500-3101 CLASS A CONCRETE CcY 81.000 94.983
1050.000 .000
94.983 $.00 $99,732.15
0275 507-0017 PSC BOX BEAMS, 17 IN LF 2,374.000 2,374.008
200.000 .000
2,374.008 $.00 $474,801.60
0290 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 305.000 308.622
60.000 -81.831
226.791 $-4,909.86 $13,607.46
0295 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 785.000 833.529
70.000 .000
833.529 $.00 $58,347.03



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14728-14-000-0 Estimate Number: 0014

Date: 09/10/2015

Page 5 of 5
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Project Number 742976-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 BRIDGE NO 1 - OVER MORNING CREEK TRIBUTARY
0310 520-5000 PILOT HOLES LF 230.000 258.000
40.000 .000
258.000 $.00 $10,320.00
0315 533-0010 BRIDGE DECK WATERPROOFING MEMBRANE, I SY 995.000 .000
30.000 1,072.000
1,072.000 $32,160.00 $32,160.00
0330 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 747.000 1,926.667
40.000 55.556
1,982.223 $2,222.24 $79,288.92
0335 603-7000 PLASTIC FILTER FABRIC SY 747.000 1,648.889
3.000 55.556
1,704.445 $166.67 $5,113.34
Category Amount: $47,549.05 $791,280.50
Category Number: 0080 UTILITY RELOCATION - UNION CITY SEWER
0370 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 310.000 390.000
95.000 .000
390.000 $.00 $37,050.00
Category Amount: $0.00 $37,050.00
Category Number: 0010 ROADWAY
0430 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 220.000 220.000
19.000 111111
331.111 $2,111.11 $6,291.11
Category Amount: $2,111.11 $6,291.11

Project Total Amount:

$280,505.12

$1,700,325.76



